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1. Objectives and purpose of the Evaluation Plan  

This Evaluation Plan is prepared in line with the provisions of Article 57 of the Framework 
Agreement (FWA) and Article 56 of the Sectoral Agreement (SA), which establish an obligation 
for the Managing Authority (MA), in consultation with the National IPA Coordinator (NIPAC), 
to prepare an Evaluation Plan presenting the evaluation activities planned for the different phases 
of implementation of the IPARD II programme. The Evaluation Plan has to be submitted to the 
IPARD II Monitoring Committee (MC) no later than one year after the adoption by the 
Commission of the IPARD II programme.  

The overall objective of this Evaluation Plan is to ensure that sufficient and appropriate 
evaluation activities are undertaken to allow the MA, the IPARD II MC and other evaluation 
stakeholders to: 

 examine the progress of the IPARD II programme in relation to its goals by means of 
result and, where appropriate, impact indicators; 

 improve the quality of the IPARD II programme and its implementation; 
 examine proposals for substantial changes to the IPARD II  programme; 
 prepare for interim and ex-post evaluation. 

The purpose of this Evaluation Plan is to effectively plan evaluation activities and capacity 
building actions undertaken in different phases of the implementation of the IPARD II 
programme in order to ensure that:  

 evaluation activities are completed in a timely manner and their findings provide 
information needed for the IPARD II programme steering, annual reports and for the 
programming of future interventions;  

 data needed for IPARD II interim and ex-post evaluation is available.  

This Evaluation Plan sets out the responsibilities and arrangements for effective monitoring and 
evaluation of the IPARD II programme, outlines planned evaluation activities and their timing, 
resources and capacity building actions needed, communication of the evaluation results. 

The principles of the evaluation from Article 54 of the SA of the IPARD II programme will be 
followed. 

 

2. Governance and Coordination 

The main actors involved in the monitoring and evaluation system of the IPARD II programme 
are: the MA, IPARD Agency, the IPARD II MC, the Evaluation Steering Group (ESG), 
recipients and independent evaluators. Their role is established in Chapter 11.2 of the IPARD II 
programme and it respects the provisions of the SA.   
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Managing Authority 

The MA has the primary responsibility for the functioning and governance of the monitoring and 
evaluation system for IPARD II programme and for ensuring timeliness, quality and 
communication of evaluation results. The main responsibilities of the MA are as follows: 

 Timely organizing and planning of evaluation activities: identifying programme evaluation–
related needs, drawing of Evaluation Plan, drafting proposals for its amendments and 
updating it annually in order to align evaluation activities with implementation of the 
programme, in consultation with NIPAC, Commission, IPARD II MC and other relevant 
stakeholders; 

 Setting up a secure electronic system to gather monitoring and context related data on 
progress of the IPARD II programme and conducting analysis of the collected data; 

 Ensuring that all relevant information needed for effective monitoring and evaluation of the 
progress and results of the programme is available; 

 Facilitating cooperation of IPARD stakeholders and setting up, chairing and facilitating of 
the activities of the Evaluation Steering Group (ESG); 

 Informing IPARD II MC by providing the documents necessary for monitoring quality and 
effectiveness of implementation of the IPARD II programme; 

 Reporting on the results of evaluations, by preparation in consultation with IPARD Agency, 
of Annual and Final implementation reports within time limits set in the SA;  

 Organising interim and ex-post evaluations of the IPARD II programme and evaluation 
studies, including writing Terms of Reference and tendering, selection of independent 
evaluators, supporting of the evaluations, and assessment of the quality of the evaluations; 

 Communicating of the results of monitoring and evaluation activities to the IPARD II MC, 
the NIPAC, Commission, other relevant stakeholders and wider public; 

 Publishing the results of evaluations on the IPARD website. 
 Following-up the recommendations of the evaluations and ensuring that the results of the 

evaluations are taken into account in the programming and implementation cycle;  
 Planning and organising evaluation capacity building activities. 
 Publishing the results of evaluations on the IPARD website 

The MA will report each year on the evaluation activities to the IPARD II Monitoring 
Committee with copies to the National Authorising Officer (NAO), National IPA Coordinator 
(NIPAC) and the Audit Authority (AA). A summary of the activities will be included in the 
Annual Implementation Report. 

IPARD Agency  

The IPARD Agency contributes to the monitoring and evaluation activities by collection and 
storing of monitoring data and participation in planning and supporting of the evaluation 
activities. It will execute tasks related to collection of information on financial, output and result 
indicators regarding applications, supported projects, payments as well as data on executed 
controls. The IPARD Agency will timely provide data for the Annual/ Final Implementation 
Reports and will work in close cooperation with the MA. The IPARD Agency will take part in 
the Evaluation Steering Group. The cooperation between the MA and IPARD Agency and the 
IPARD Agency’s responsibilities related to monitoring and evaluation is formalised in the 
Memorandum of Understanding between the two bodies. 



 

 6

IPARD II Monitoring Committee 

The IPARD II MC has the following responsibilities related to the evaluation of the programme: 

 examine progress and results of IPARD II programme, in particular the achievement of the 
targets set for the different measures and the progress on utilisation of the financial 
allocations to those measures; 

 periodically review progress made towards achieving the objectives set out in the IPARD II 
programme, review information on any sectors or measures where difficulties are 
experienced and information on the results of verifications carried out; 

 consider and approve the Annual/Final implementation reports; 
 examine the activities and outputs related to the programme evaluation, including Evaluation 

Plan and quality and implications of evaluations; 
 propose to the MA for submission to the Commission with a copy to NIPAC and NAO, after 

consultation with the MA and the IPARD Agency, amendments or reviews of the IPARD II 
programme to ensure the achievements of the programme's objectives and enhance the 
efficiency of the assistance provided. 

Evaluation Steering Group  

In order to ensure a high quality of planning and execution of evaluation activities, an Evaluation 
Steering Group (ESG) will be established as part of the IPARD II MC. The ESG will include 
members from MA, IPARD agency, IPARD II MC and other experts with relevant professional 
background. The representatives from Ministry of Agriculture, Rural Development and Water 
Administration (MARDWA) technical departments, Ministry of Environment, Institute of 
Statistics (INSTAT) and other relevant authorities will be invited to attend meetings of the ESG 
to provide access to additional information and expertise. The ESG will be established with a 
Decision of the MA. The ESG responsibility is to assist MA, in particular:  

 provide advice on planning of the evaluation activities; 
 review progress and advise on any necessary amendment of this Evaluation Plan and support 

preparation of the annual Evaluation Plan; 
 formulate evaluation questions;   
 review Terms of Reference (ToR) for the use of independent evaluators;  
 support and monitor the work of the evaluator; 
 facilitate access to information needed for the evaluation to the evaluator; 
 assess quality of the evaluation reports; 
 monitor the process of implementation of the recommendations formulated as the result of 

the conducted evaluations. 
 
The ESG will meet at least once a year to discuss annual evaluation needs and progress in 
Evaluation Plan implementation and will have other meetings  aligned with the needs of the 
evaluation cycle (e.g. review of ToR, review of methodology proposed by the evaluators, 
assessment of the quality of the evaluation reports).    

National Rural Development Network 

National Rural Development Network will support dissemination of the evaluation results. It will 
also support monitoring and evaluation activities of the Local Action Groups (LAG) by 
provision of training and dissemination of good practice.   
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Recipients 

Recipients of IPARD II support will be required to provide data on monitoring indicators and to 
provide information for evaluations.  

The supported Local Action Groups (LAG) will be required to establish a system for monitoring 
and self-evaluation of results. The MA will prepare guidelines on monitoring and evaluation for 
LAGs, including list of common monitoring indicators and instructions for minimum standards 
on self-evaluation activities, including progress in strategy implementation and quality of 
partnerships. The guidelines will specify methods of collection and frequency of reporting of 
data on monitoring indicators and frequency and content of the self-evaluation activities.  

Independent evaluators  

Evaluations will be carried out by independent evaluators without direct involvement in the 
implementation and management of the programme. The evaluators should be competent 
regarding up-to-date evaluation practices and experienced in the evaluation of the rural 
development programmes.  

The evaluators will be responsible for designing methodology of the evaluations in consultation 
with MA and ESG and conducting planned evaluations, presentation of evaluation results on 
workshops and IPARD II MC and on-the-job training of MA (e.g. provision of advice on 
preparation of Annual Implementation Reports, conducting workshops on specific evaluation 
topics, guidance on activities for self-study, involving MA staff in evaluation activities, e.g. 
drafting questionnaires, conducing interviews, etc.). MA will ensure that the evaluators have 
access to good quality monitoring data on outputs and results and context data.  

 

3. Evaluation topics and activities 

In line with the requirements of Article 55 of the FWA, which sets out general principles of 
evaluation of IPA II assistance, and Article 54 of the SA, the evaluations of the IPARD II 
programme will aim to improve the quality, effectiveness and consistency of the assistance from 
Union funds and the strategy and implementation of the IPARD II programme.  

The objectives of the evaluations are as follows: 

1. to examine the degree of utilisation of resources, the effectiveness and efficiency of the 
IPARD II programme implementation; 

2. to assess the achievement of objectives laid down in the FWA (Article 4 16(5)) and of the 
defined programme objectives and priorities and socio-economic impact; 

3. to identify the factors which contributed to the success or failure of the implementation of 
the IPARD II programme, including the sustainability of actions; 

4. to identify best practices and lessons learned concerning rural development policy.  

The evaluations will be used for the improvement of the implementation of the programme by 
contributing to informed decision making, for better planning of future interventions and will 
ensure for accountability and transparency of use of public funds.  

3.1 Evaluation topics 

The major evaluation topics by evaluation criteria are given bellow: 
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Issues related to continuous relevance of the IPARD programme and its measures  

 Development of the socio-economic context and its influence on the continuous 

relevance of the IPARD II programme;  

 Development of the national policies and their influence on the programme relevance;  

 Level of co-ordination of IPARD II programme with national policies; 

 Development and level of adopting of EU standards by various sectors. 

Issues related to efficiency and quality of the programme management   

 Quality of the monitoring system – relevance of monitoring indicators, quality of the data 

collection and reliability of the data fed into the monitoring system;  

 Availability and quality of support to potential beneficiaries;  

 Barriers to absorption and administrative burden; 

 Efficiency of programme administration, delivery and management. 

Issues related to effectiveness, impact and sustainability  

 Achievement of the targets set for the different measures and the progress on utilisation 

of the financial allocations to those measures; 

 Effectiveness of targeting of measures in relation to sectors' needs (with issues of 

deadweight and long-term economic viability); 

 Progress of the implemented measures and of IPARD II programme as a whole in 

relation to its goals by means of result and, where appropriate, impact indicators based on 

measure and programme specific evaluation questions, that will be specified in the 

beginning of programme implementation. The evaluation will focus on:   

o Assessment of the IPARD II programme progress in relation to targets on output 

and results indicators;  

o Results / impacts of the measures on the competitiveness of agri-food sector;  

o Results / impacts of the on adopting of EU standards in the agri-food sector;  

o Effects of advisory services measure on the adoption of new practices or 

technologies; 

o Results / impacts on diversification of economic activities and job creation in 

rural areas;  

o Results / impacts on capacity for local development; 

o Results / impacts on restoring, preserving, and enhancing ecosystems dependent 

on agriculture. 

 Effectiveness of the actions of the National Rural Development Network. 

The above listed evaluation topics will be addressed in interim and ex-post evaluation reports or 

in the planned evaluation studies.  

3.2 Evaluation activities  

Evaluation activities cover all evaluations, which will to be carried out during the IPARD II 
programme implementation. The following evaluation activities are planned to be executed.  
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1. Regular collection and analysis of data on monitoring indicators and context 

The data on indicators of financial execution, output and result indicators will be regularly 

collected by the IPARD agency and analysed by the MA. The MA will monitor progress towards 

targets set in the programme and will report achievements bi-annually to the IPARD II MC and 

in the Annual Implementation Reports (AIR), which will include annexes with Common 

indicator tables for monitoring and evaluation.  The monitoring data on output and results will be 

also used in the evaluations.  

The MA will collect data and will conduct analysis of the changes of the context – main 
macroeconomic and sectoral development trends, changes in national, regional or sectoral 
policies, evolution of national support programmes. The collected data will be used to 
periodically assess the continuous relevance of the programme and for the interpretation of the 
achievements of the programme in AIRs and in evaluations.      

2. Strategic evaluations 

Interim evaluation (if required by the Commission)  

The interim evaluation will examine the initial results of the IPARD II programme, their 
consistency with the ex-ante appraisal, the relevance of the targets and objectives and the extent 
to which they have been attained. It shall also assess the quality of Programme monitoring and 
implementation and the experience gained in setting-up the system for implementation.  

Ex-post evaluation  

The ex-post evaluation will assess the utilisation of resources and the effectiveness and 
efficiency of the IPARD II programme, its impact and its consistency with the ex-ante 
evaluation. It will assess factors contributing to the success or failure of implementation, the 
achievements of the IPARD II programme, including sustainability of results, and will draw 
conclusions relevant to the Programme and to the enlargement process.  

The interim and ex-post evaluations will be carried out by independent evaluators.  

3. Evaluation studies for assessment of specific aspects of the programme management, 
efficiency and effectiveness of implementation  

During the programme implementation, evaluation studies for assessment of specific important 
issues will be carried out. The topics of the in-depth evaluations are presented in Section 3.1 and 
their indicative timing - in Section 6. 

In the first two years of implementation, it is planned to implement evaluation studies focused on 
the efficiency of programme administration, delivery and management, mainly:  

 Assessment of the functioning of the monitoring system – relevance of monitoring 
indicators, quality of the data collection and reliability of the data fed into the monitoring 
system; 

 Assessment of availability and quality of support to potential beneficiaries, barriers to 
absorption and administrative burden. 

If Interim evaluation is not required by the Commission, in the third year of implementation the 
evaluation activities will include:  

 Assessment of the preliminary results of the implemented measures;  
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 Assessment of efficiency of programme administration, delivery and management.  

In the next years of implementation, evaluation studies will focus on assessment of progress in 
implementation and preliminary results of agri-environment-climate and organic farming 
measure, implementation of local development strategies – LEADER approach.  

The evaluation studies will be executed the by independent evaluators.  

4. Collection of data  

MA will have the responsibility to ensure that there is sufficient statistical data for evaluations. 
After the start of the IPARD II programme implementation, a review of data availability on 
context indicators (especially objective related indicators) will be carried out. With the use of 
external evaluators, evaluation questions and evaluation data requirements will be reviewed, the 
gaps in evaluation data will be analysed in order to identify the appropriate methods for the 
collection of missing data – including engaging of other institutions in data collection, 
conducting specialised surveys, and purchase of data. If needed, the MA will commission the 
data collection on context indicators, if essential for the evaluation of results and impacts of the 
programme.   

5. Ad hoc evaluation studies 

In addition to the activities described above, ad-hoc evaluations may be carried out in response to 
the newly emerging needs, such as:  

 identified problems in implementation; 

 proposals for substantial changes to the IPARD II programme. 

 

3.3 Governance and co-ordination activities 

The governance and coordination of evaluation activities during the programming period include 
all activities related to coordinating, monitoring, promoting the quality of evaluation activities 
and dissemination of evaluation results throughout the whole programme cycle. The following 
activities will be delivered or co-ordinated by the MA:  

 Setting up of the monitoring and evaluation system, including preparation of the Manuals of 

procedure, establishing of the MA with IPARD agency and development of MIS; 

 Establishment of the ESG and co-ordination of the activities of the ESG (see section 2); 

 Assessment of the evaluation capacity needs and conducting training of the MA, IPARD 

Agency, ESG and MC (see section 5);  

 Preparation of the ToR and conducting of a tendering procedure for external evaluation and 

monitoring and quality control of the evaluation activities;  

 Regular assessment of the evaluation needs, preparation of annual Evaluation Plan and 

review of this Evaluation Plan; 

 Reporting on evaluation activities to MC and EC; 

 Dissemination of results of evaluations; 

 Follow-up of evaluation results.   
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4. Data and information 

The IPARD II programme will be monitored and evaluated based on following types of 
indicators: 

Context indicators, which provide information on relevant aspects of the external environment 
that are likely to have an influence on the design and performance of the policy, e.g. GDP per 
capita, rate of unemployment, water quality, etc. Table of the context indicators is given in 
Section 3.6 of the IPARD II programme. 

Input indicators measure financial or other resources allocated to operations, measures and the 
programme. Financial execution indicators are used to monitor progress in terms of the (annual) 
commitment and payment of funds available for any operation, measure or programme in 
relation to its eligible costs. For example, expenditure per measure declared to the Commission. 

Output indicators measure activities directly realized within programmes. These activities are the 
first step towards realising the operational objectives of the intervention. Examples: number of 
training sessions organized, number of farms receiving investment support, total volume of 
investment. 

Result indicators measure the direct and immediate effects of the intervention. They provide 
information on changes in, for example, the behaviour, capacity or performance of recipients. 
Example: gross number of jobs created. 

Impact indicators refer to the benefits of the programme beyond the immediate effects on its 
direct beneficiaries both at the level of the intervention, but also more generally in the 
programme area. They are linked to the wider objectives of the programme. They are normally 
expressed in “net” terms, which means subtracting effects that cannot be attributed to the 
intervention (e.g. double counting, deadweight), and taking into account indirect effects 
(displacement and multipliers). Example: increase in employment in rural areas, increased 
productivity of agricultural sector, increased production of renewable energy. 

The sources of information on indicators are described bellow. 

1. Monitoring data  

The monitoring data will be collected on indicators for financial execution, output and result 

indicators included in the IPARD II programme and the Common indicator tables for monitoring 

and evaluation of IPARD Programmes 2014-2020.  

The data on monitoring indicators will be collected on application/contract level by the IPARD 
Agency and inserted into the MIS. The MIS contains data on each operation (submitted, 
assessed, selected for funding, as well as completed operations, including key characteristics of 
the recipient and the project), which are recorded and processed electronically by the IPARD 
Agency. The data will be provided on a quarterly basis - not later than 10th of the month for the 
previous month, on semi-annual basis and on annual basis – not later than end of February each 
year for the previous year.  

MA will aggregate and analyse information / data on indicators, received from the IPARD 
Agency. There will be a common IPARD Agency and MA data system / interface to facilitate 
the transfer and handling of data.  

To ensure quality and reliability of the monitoring data, during the first year of the programme 

implementation, an independent assessment will be carried out focusing on adequacy, reliability 



 

 12

of the data and quality of selected indicators. The MA will recruit external expertise to fine tune 

the indicators and for the development of monitoring systems of new measures.   

2. Context data  

Data on context indicators will be collected from various sources: 

INSTAT – data sets on macro economic and socio-economic development trends completed 
from demographic, social and business statistics and representative surveys, such as Labour 
Force Survey, Living Standard Measurement Survey, etc.    

MARDWA – data on agriculture, farming structure, farming labour force – regular statistics 
and agricultural census data.   

Ministry of Environment – data on biodiversity, forestry, water quality, production of 
renewable energy from agriculture and forestry, etc. 

Eurostat database of enlargement countries.   

Statistics from the Food and Agriculture Organisation of the United Nations. 

Programming of the IPARD II programme revealed that there is a lack of data on a number of 
the common context indicators. To ensure availability of data for evaluation of the results of the 
programme, in the first year of implementation, an analysis of the data needs and data 
availability will be carried out, based on which a strategy for data collection will be prepared, 
including setting of proxy indicators, conducting surveys or purchase of data sets. The MA will 
make necessary arrangements with data providers to ensure access to data in the required format 
and quality, or will organise other activities related to data collection.  

3. Targeted data collection for the needs of evaluations 

Targeted data collection for the needs of evaluation of progress and achievements of the IPARD 
II programme will be carried out by independent evaluators based on methodologies designed for 
the Interim/ex-post evaluations or evaluation studies. These may include representative surveys 
of beneficiaries, non-beneficiaries, stakeholders, etc. 

5. Training on evaluation  

The training on evaluation will aim to create or strengthen evaluation-related skills necessary to 
fulfil evaluation tasks and activities included in this Evaluation Plan and for effective use of 
evaluation results. The MA will develop and implement a capacity building plan on monitoring 
and evaluation for MA, IPARD Agency, ESG, IPARD II MC in line with their roles, 
responsibilities and tasks. 

The training for the MA and ESG will aim at building necessary knowledge and skills for: 

 identifying programme-specific evaluation needs and planning of the evaluation 
activities; 

 defining evaluation questions and indicators;  
 drafting terms of reference of evaluations; 
 evaluation methodology;  
 evaluation steering; 
 evaluation quality. 
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These skills are necessary to ensure correct preparation of tenders for external evaluation, 
assessment of the submitted tenders, judgment of the quality and robustness of the evaluation 
methods proposed by the evaluators and assessment of the quality of the evaluation reports.  

The training programme will be based on specific needs assessment with regard to monitoring 
and evaluation capacity building, which will be carried out prior the start of implementation and 
updated regularly. 

Prior to the start of implementation, an introductory training will be carried out for the members 
of ESG and MC. In the first year of IPARD implementation, a detailed training programme will 
be designed and implemented for the members of the MA, IPARD agency and ESG 
(approximately 10 people). In the subsequent years of the programme implementation, additional 
trainings will be planned focused on specific skills related to activities included in the Evaluation 
Plan. In addition to formal training, external evaluators will be required to provide on-the job 
training of the MA through targeted workshops on specific evaluation topics, on-going advice, 
advice on self-study and working with the evaluators.   

The MA and IPARD Agency will need to strengthen also capacity for the monitoring and 
reporting on programme implementation. A special training will be planned on the preparation of 
the first AIR.  

The members of the IPARD II MC need to have understanding and knowledge about respective 
responsibilities within the monitoring and evaluation system, including reviewing quality and 
implications of evaluations. Therefore, a training of the IPARD II MC will be planned and 
executed before the start of implementation, in the first year of implementation of the 
programme and before Interim and ex-post evaluation. The training will take various forms - 
seminars and workshops.  

The LAGs will be required to monitor and self-evaluate implementation of local development 
strategies. To ensure adequacy and consistency of monitoring and evaluation activities, training 
and on-going support will be provided to the LAGs.   

6. Timeline 

The timeline for evaluation activities takes into account the major evaluation milestones and 
information needs at various stages of the programme implementation.  

The major evaluation milestones are as follows:  

Annual implementation reports – 30 June each year following a full calendar year of 

implementation of the IPARD II programme (Article 59(1) SA).  

Interim evaluation (if considered appropriate by the Commission) - end of the third year 
following the year of adoption of the first entrustment of budget implementation tasks for the 
IPARD II programme (indicative 2019) (Article 57(1) SA). The preparation of the Interim 
evaluation reports will start at least one year prior to the year of implementation and will include 
identification of data requirements, development of methodology and capacity building.  

Final implementation report, which has to be submitted at the latest six months after the final 
date of eligibility of expenditure under the IPARD II programme (2024) (Article 59(2) SA). 

Ex-post evaluation, which has to be submitted at the latest by the end of the first year after the 
programme implementation period (2024) (Article 59(1) SA). Similarly to the Interim 
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evaluation, the preparation of the ex-post evaluation will start one year prior to the year of its 
implementation.  

The planned evaluation studies are linked with IPARD implementation cycles in terms of 
content and timing. Thus, in the first years of implementation, the evaluation activities target in-
depth assessment of the efficiency of programme management and monitoring, while in the 
following years they will focus on preliminary results of the programme and the uptake of the 
new measures (agri-environment-climate and organic farming measure, implementation of local 
development strategies – LEADER approach, Advisory services).  

The annual evaluation activities will be further specified in an annual Evaluation Plan, which 
will contain detailed objectives and scope of the evaluation studies, trainings and dissemination 
actions.  

The indicative timeline of implementation of the planned activities of the Evaluation Plan is 

given in the table below.  

Table 1: Timeline of evaluation activities and reporting 

Year  Evaluation activities  Reporting  

2016 

Establishment of monitoring and evaluation system 

Establishment of the ESG 

Assessment of evaluation capacity-building needs of MC, IPARD 
Agency, ESG, MC 

One training of the ESG and of members of the MC  

Drafting ToR for external evaluation  

 

 Reporting to the MC 

2017 

Regular collection and analysis of data on monitoring indicators 
and context  

Assessment of the functioning of the monitoring system – relevance 
of monitoring indicators, quality of the data collection and 
reliability of the data fed into the monitoring system  

Formulation of the evaluation questions and data 
needs/methodology   

Analysis of availability of  data on context indicators and design of 
data collection methodology 

Training of the MA, ESG, MC 

Estimated TA measure budget: EUR 50,000 

 Monitoring reports to the 
IPARD II MC 

 Annual report on the 
evaluation activities and 
assessment reports  

 AIR 

2018  

Regular collection and analysis of data on monitoring indicators 
and context  

Start of the preparation for the interim evaluation of the IPARD II 
programme  

Assessment of availability and quality of support to potential 
beneficiaries, barriers to absorption and administrative burden; 

Assessment of the financial allocation per measures, absorption 
capacity and barriers to access to finance 

Setting-up of the monitoring system of the LAGs  
Estimated TA measure budget: EUR 75,000 

As above  
 

2019 
Regular collection and analysis of data on monitoring indicators 
and context  

 As above, and  
 Interim evaluation 
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Year  Evaluation activities  Reporting  

Interim evaluation or in-depth assessment of the preliminary results 
of implementation of measures and assessment of efficiency of 
programme administration, delivery and management 

Assessment of developments and the level of adopting of EU 
standards by various sectors and contribution of the IPARD 
measures  

Training of the MA, ESG, MC 

Estimated TA measure budget: 200,000  

report (if implemented) 
 

2020  

Regular collection and analysis of data on monitoring indicators 
and context  

Assessment of progress in implementation and preliminary results 
of agri-environment-climate and organic farming measure, 
implementation of local development strategies – LEADER 
approach 

Assessment of the use of resources from “Technical assistance” 
measure  

Ad-hoc evaluation studies 

Estimated TA measure budget: EUR 75,000 

 Monitoring reports to the 
IPARD II MC 

 Annual report on the 
evaluation activities and 
assessment reports  

 AIR 

2021-2024 

Regular collection and analysis of data on monitoring indicators 
and context  

Assessment of the functioning of the monitoring system 

Ad-hoc evaluation studies   

Preparation of Final Implementation report (2023) 

Preparation (2022) and execution (2024) of ex-post evaluation  

Estimated TA measure budget: EUR 250,000 

 Monitoring reports to the 
IPARD II MC 

 Annual and report on the 
evaluation activities and 
assessment reports  

 AIR and Final IR 
 Ex-post evaluation report  

 

7. Communication 

The results of the evaluations will be communicated to all stakeholders involved in the 
management and monitoring of the IPARD II programme - MA, IPARD Agency, IPARD II MC, 
NIPAC, NAO, AA, Commission, and to the wider public.  

The results of the evaluations will be communicated to stakeholders involved in the management 
and monitoring through following main channels: 

1. Circulation of draft /final evaluation reports to all relevant stakeholders;  

2. Workshops for the presentation of evaluation results. At the end of each evaluation, findings 
and recommendations will be presented by the evaluators in workshops. Depending on the 
purpose and scope of evaluation, relevant stakeholders will be invited to attend the workshops 
and discuss evaluation findings and recommendations.  

3. Meetings of the IPARD II MC. Findings and recommendations of the completed evaluations 
and evaluation studies will be presented during IPARD II MC meetings by the MA or evaluators. 
The IPARD II MC will discuss and consider the quality and implications of the evaluations with 
a view to improving quality of the IPARD II programme – including modification of the 
programme or its implementation system.     
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4. Annual implementation reports will include present synthesis of the findings of conducted 
evaluations of the programme, adopted recommendations and progress in the implementation of 
the Evaluation Plan.  

The MA is responsible for providing follow-up on implementation of approved / adopted 
recommendations of the evaluations. The MA will inform the IPARD II MC and the 
Commission about the follow-up of recommendations. The MA will use the evaluation results 
(lessons learned, good practices) in programming of new interventions.   

The Managing Authority shall inform the Commission about the follow-up to the 
recommendations in the evaluation report. 

The results of the evaluations will be also disseminated through the National Rural Development 
Network (NRDN), and, where relevant, the findings of evaluation will be presented during 
meetings and conferences organised by the NRDN. 

To ensure transparency and accountability, all evaluation reports will be published on the 
website of the Programme / MARDWA in English and Albanian after their approval. For the 
need of communication of results to wider public, citizens' summaries will be elaborated and 
published on the website.  

8. Resources 

The MA will allocate sufficient human resources to the timely and adequate implementation of 
evaluation activities. The Sector for Monitoring and Delivery (SMD) within the Directorate for 
Programming and Evaluation of Rural Policy is responsible for organizing the process of 
evaluation of the IPARD II programme. The SMD is responsible for drafting of the Evaluation 
plan and its amendments, consultation with all relevant evaluation stakeholders, preparation of 
ToR for independent evaluators (in consultation with EC),  cooperation and support with the 
evaluation team, assessment of quality of the reports, and dissemination of evaluation 
information. The SMD has two experts responsible for monitoring an evaluation. The IPARD 
agency has also appointed one expert responsible for the collection and validation of monitoring 
data.   

The evaluation studies and Interim and ex-post evaluations will be carried out by independent 
evaluators selected through transparent procedure. Additional resources will be mobilised, where 
necessary, for conducting studies or surveys focused on data collection.  

Activities included under the Evaluation Plan will be supported under Technical Assistance 
measure of the IPARD II programme. The indicative budget for the period 2017-2020 of the 
evaluation activities (conducting strategic evaluations, evaluation studies, data collection – 
studies or purchase, training and capacity building) is EUR 650,000.   

The MA will select external evaluators via transparent and competitive procurement procedure in 
accordance with PRAG rules. It is planned to have two service contracts, covering evaluation 
activities for the period 2017-2019 and 2020-2024. The first contract will cover evaluation 
activities until the end of 2019 with the following scope of work:   

 Formulation of the evaluation questions, defining judgement criteria and assessing data 
needs and elaboration of proposal for the data collection methods; 

 Conducting evaluation studies included in this Evaluation Plan for the period 2017-2019; 

 Conducting Interim evaluation/ or in-depth survey of the results of the implementation;   
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 Conducting training needs assessments and execution of trainings on evaluation for MA, 
IPARD agency, ESG and MC; 

 On-going advice and on-the job training of the MA staff, responsible for evaluation.  

The activities in the service contract will be structured along the six evaluation missions (two per 
year) focused on execution of planned evaluation activities.  


